
State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Douglas County

(Douglas)
North Central

002 12 200251C
I1

US 2/E. WENATCHEE NORTH - MOBILITY STUDY
WENATCHEE VICINITY (120.00) (133.00)

Develop design concepts for adding lanes to US 2 North of East Wenatchee.

Additional Revenue Required for Completion Design (PE) Jul-03 Nov-11 1,200 1,300 +/-40%2,500
Right of Way Jul-07 Oct-11 733 1,711 +/-40%2,444
Construction Oct-11 Dec-12 5,000 +/-40%20,70815,708

1,200 1,300 733 6,711 25,65215,708

1,200 1,300 733 6,711 25,65215,708US 2/E. WENATCHEE NORTH - MOBILITY STUDY (Total)

(Douglas)
North Central

028 12 202801B
I1

SR 28/JUNCTION US 2/97 TO 9TH STREET
EAST WENATCHEE (0.00) (3.86)

Study alternatives to reduce congestion and improve safety on this section of the East Wenatchee Corridor. 
The new revenue funding allows for continued development of the design of the preferred alternative solution 
that will be selected in the Environmental Impact Study and completes the right of way plan.  Right of Way 
acquisition will begin. Utilities could be relocated if key right of way parcels are purchased design processes. 
Additional funding is needed for completion. Final project costs and details will be developed upon 
completion of the environmental and design processes.

Funded Design (PE) Apr-98 Aug-05 3,673 *3,673
Right of Way Jun-98 Oct-05 20 *20

3,673 20 3,693

New Revenue (Referendum 51) Design (PE) Jul-03 Jul-09 1,100 1,000 1,000 +/-40%3,100
Right of Way Jul-04 Jun-09 500 1,000 1,500 +/-40%3,000

1,600 2,000 2,500 6,100

Additional Revenue Required for Completion Design (PE) Jul-03 Nov-05 3,000 2,100 +/-40%5,100
Right of Way Jun-06 Oct-07 15,214 5,077 +/-40%20,291
Construction Oct-07 Jun-09 21,366 29,685 +/-40%53,5352,484

3,000 17,314 26,443 29,685 78,9262,484

3,673 4,600 19,334 28,943 29,685 88,7192,484SR 28/JUNCTION US 2/97 TO 9TH STREET (Total)
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028 12

13
202802J

I1
SR 28/WENATCHEE TO I-90 - MOBILITY STUDY

WENATCHEE EAST (0.00) (40.00)

This project will study the options and costs for the construction of a four lane highway connecting the 
Wenatchee Area to Interstate 90.

Funded Design (PE) Jul-01 Feb-05 4 96 +/-40%100

4 96 100

Additional Revenue Required for Completion Design (PE) Jul-05 Jun-07 500 +/-40%500

500 500

4 596 600SR 28/WENATCHEE TO I-90 - MOBILITY STUDY (Total)

(Chelan)
(Douglas)

North Central
285 12 228501E

I1
SR 285/S WENATCHEE-MOBILITY IMPROVEMENTS

WENATCHEE (0.00) (0.72)

Improve traffic flow by reconstructing the interchange areas at both e nds of the George Sellars Bridge.  This 
project is being done in partn ership with city of Wenatchee and Douglas County

Funded Design (PE) May-98 Oct-05 413 *413

413 413

Additional Revenue Required for Completion Design (PE) Jul-02 Nov-05 3,000 1,500 +/-40%4,500
Right of Way Oct-03 Oct-05 5,000 7,000 5,000 +/-40%17,000
Construction Oct-05 Dec-11 12,800 12,000 13,200 +/-40%38,000

8,000 21,300 17,000 13,200 59,500

413 8,000 21,300 17,000 13,200 59,913SR 285/S WENATCHEE-MOBILITY IMPROVEMENTS (Total)
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028 12 202801G
I2

SR 28/EAST WENATCHEE 31ST TO HADLEY
EAST WENATCHEE (0.76) (1.55)

Two-way continuous left turn lane to aid in reducing accidents.

Funded Design (PE) Aug-00 Mar-07 226 30 *256
Right of Way Oct-03 Feb-06 613 +/-40%613
Construction Feb-07 Dec-07 1,009 1,255 *2,264

226 643 1,009 1,255 3,133

226 643 1,009 1,255 3,133SR 28/EAST WENATCHEE 31ST TO HADLEY (Total)
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07
09
12
13

200004P
I4

REGIONWIDE ENVIRONMENTAL MAINTENANCE
REGIONWIDE (0.00) (0.00)

Maintain constructed wetlands by weeding and possibly some minor plantings.

Funded Construction Jun-05 Jun-05 75 +/-40%75

75 75

75 75REGIONWIDE ENVIRONMENTAL MAINTENANCE (Total)
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002 12 200231B

P1
US 2/97 EASY ST. TO JCT. SR 28 - PAVING

NORTH WENATCHEE EAST (119.12) (120.77)

Resurface existing roadway pavement.

Funded Design (PE) Jul-05 Dec-06 80 +/-40%80
Construction Nov-06 Dec-07 933 +/-40%933

1,013 1,013

1,013 1,013US 2/97 EASY ST. TO JCT. SR 28 - PAVING (Total)

North Central
002 12 200231C

P1
US 2/97 JCT SR 28 TO ROCKY REACH - PAVE

E. WENATCHEE NORTH (127.83) (132.27)

Resurface existing roadway pavement.

Funded Design (PE) Jul-05 Nov-06 120 +/-40%120
Construction Oct-06 Dec-07 1,283 +/-40%1,283

1,403 1,403

1,403 1,403US 2/97 JCT SR 28 TO ROCKY REACH - PAVE (Total)

(Douglas)
North Central

002 12 200261E
P1

US 2/ORONDO TO MOSES COULEE - 2005 SEAL
ORONDO TO WATERVILLE (140.50) (167.41)

Extend the service life of existing pavements by applying a Bituminous Surface Treatment.

Funded Design (PE) Jul-03 Dec-04 70 +/-40%70
Construction Nov-04 Dec-05 800 1,020 +/-40%1,821

870 1,020 1,891

870 1,020 1,891US 2/ORONDO TO MOSES COULEE - 2005 SEAL (Total)
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North Central
017 12

13
201733B

P1
SR 17/MOSES LAKE NORTH - 2004 CHIP  SEAL

SOAP LAKE SOUTH (59.13) (96.56)

Extend the service life of existing pavements by applying a Bituminous Surface Treatment.

Funded Design (PE) Jul-03 Jan-04 30 +/-40%30
Construction Dec-03 Sep-04 800 +/-40%800

830 830

830 830SR 17/MOSES LAKE NORTH - 2004 CHIP  SEAL (Total)

(Douglas)
North Central

017 12 201754E
P1

SR 17/JCT. SR 174 TO 8 MI NW - 2006 SEAL
16 MI SE BRIDGEPORT (119.67) (127.94)

Extend the service life of existing pavements by applying a Bituminous Surface Treatment.

Funded Design (PE) Jul-03 Dec-05 5 3 +/-40%8
Construction Nov-05 Dec-06 231 +/-40%231

5 234 239

5 234 239SR 17/JCT. SR 174 TO 8 MI NW - 2006 SEAL (Total)

(Douglas)
North Central

028 12 202801H
P1

SR 28/E. WENATCHEE TO ROCK ISLAND - PAVE
SOUTH OF E WENATCHEE (0.31) (10.19)

Resurface existing roadway pavement Grant Road in East Wenatchee to Rock Island area.

Funded Design (PE) Jul-05 Nov-06 150 +/-40%150
Construction Oct-06 Dec-07 1,839 +/-40%1,839

1,989 1,989

1,989 1,989SR 28/E. WENATCHEE TO ROCK ISLAND - PAVE (Total)
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Douglas County

(Douglas)
North Central

028 12 202801I
P1

SR 28/ROCK ISLAND TO CRESCENT BAR - PAVE
SLY FROM ROCK ISLAND (10.19) (19.12)

Resurface existing roadway pavement from the Rock Island area to the Cresent Bar intersection.

Funded Design (PE) Jul-03 Nov-05 98 23 +/-40%120
Construction Oct-05 Dec-06 1,513 +/-40%1,513

98 1,535 1,633

98 1,535 1,633SR 28/ROCK ISLAND TO CRESCENT BAR - PAVE (Total)

(Douglas)
North Central

097 12 209742D
P1

US 97/CHELAN FALLS SOUTH - PAVING
CHELAN FALLS SOUTH (226.30) (234.77)

Resurface 8.4 miles existing roadway pavement located South of the Columbia River bridge at Beebe.

Funded Design (PE) Aug-02 Mar-03 167 +/-40%167
Construction Feb-03 Sep-03 700 1,403 +/-40%2,103

867 1,403 2,270

867 1,403 2,270US 97/CHELAN FALLS SOUTH - PAVING (Total)

(Douglas)
North Central

172 12 217202B
P1

SR 172/WITHROW VIC. - 2005 SEAL
BEGINS 5MI N SR 2 (0.00) (17.81)

Extend the service life of existing pavements by applying a Bituminous Surface Treatment.

Funded Design (PE) Jul-03 Dec-04 11 +/-40%11
Construction Nov-04 Dec-05 19 24 +/-40%43

30 24 54

30 24 54SR 172/WITHROW VIC. - 2005 SEAL (Total)
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North Central
174 12 217400A

P1
SR 174/SR 17 TO GRAND COULEE - 2006 SEAL

W OF GRAND COULEE (0.00) (21.49)

Extend the service life of existing pavements by applying a Bituminous Surface Treatment.

Funded Design (PE) Jul-03 Dec-05 13 9 +/-40%22
Construction Nov-05 Dec-06 604 +/-40%604

13 613 626

13 613 626SR 174/SR 17 TO GRAND COULEE - 2006 SEAL (Total)
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Douglas County

(Adams)
(Chelan)
(Douglas)

(Grant)
(Okanogan)

North Central
07
09
12
13

200002Q
P1

NC REGION ELECTRICAL UPDATE
REGIONWIDE (0.00) (0.00)

Update roadway electrical systems throughout the North Central Region.

Funded Design (PE) Jul-01 Jan-03 70 +/-30%70
Construction Dec-02 Dec-03 192 180 +/-30%372

262 180 442

262 180 442NC REGION ELECTRICAL UPDATE (Total)

(Chelan)
(Douglas)

(Grant)
(Okanogan)

North Central
07
09
12
13

200002S
P1

NC REGION SIGN UPDATE
REGIONWIDE PROJECT (0.00) (0.00)

Restore safety features to signs throughout North Central Region.

Funded Design (PE) Jul-03 Nov-04 40 +/-40%40
Construction Oct-04 Aug-05 130 136 +/-40%266

170 136 306

170 136 306NC REGION SIGN UPDATE (Total)

(Chelan)
(Douglas)

(Grant)
(Okanogan)

North Central
07
09
12
13

200002T
P1

NC REGION GUARDRAIL UPDATE
REGIONWIDE (0.00) (0.00)

Restore guardrail safety features throughout North Central Regions.

Funded Design (PE) Jul-03 Jan-04 50 +/-40%50
Construction Dec-03 Sep-04 523 +/-40%523

573 573

573 573NC REGION GUARDRAIL UPDATE (Total)
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(Douglas)

(Grant)
(Okanogan)

North Central
07
09
12
13

200002U
P1

NC REGION GUARDRAIL UPDATE
REGIONWIDE (0.00) (0.00)

Restore guardrail safety features throughout North Central Region.

Funded Design (PE) Jul-03 Dec-04 50 +/-40%50
Construction Nov-04 Dec-05 474 62 +/-40%536

524 62 586

524 62 586NC REGION GUARDRAIL UPDATE (Total)

(Chelan)
(Douglas)

(Grant)
(Okanogan)

North Central
07
09
12
13

200002W
P1

NC REGION GUARDRAIL UPDATE
REGIONWIDE (0.00) (0.00)

Restore guardrail safety features throughout North Central Region.

Funded Design (PE) Jul-03 Dec-05 40 40 +/-40%80
Construction Nov-05 Dec-06 549 +/-40%549

40 589 629

40 589 629NC REGION GUARDRAIL UPDATE (Total)
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Douglas County

(Okanogan)
(Douglas)

North Central
173 12 217304C

P2
SR 173/BREWSTER - COLUMBIA RIVER BR DECK

BREWSTER (10.64) (10.95)

Rehabilitate deteriorated bridge deck.

Funded Design (PE) Jun-01 May-05 83 10 +/-20%93
Construction Apr-05 Dec-05 90 607 +/-20%697

83 100 607 790

83 100 607 790SR 173/BREWSTER - COLUMBIA RIVER BR DECK (Total)
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(Okanogan)

North Central
07
09
12
13

200061E
P2

REGIONWIDE BRIDGE SCOUR 2001-2003
REGIONWIDE (0.00) (0.00)

Repair water scour to bridge foundations for various prioritized needs in order to prevent emerging scour 
problems on regionwide bridges.

Funded Construction Apr-05 Jun-05 17 *17

17 17

17 17REGIONWIDE BRIDGE SCOUR 2001-2003 (Total)
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Douglas County

(Douglas)
North Central

028 12 202819A
P3

SR 28/ROCK ISLAND DAM - UNSTABLE SLOPES
ROCK ISLAND DAM (11.01) (12.10)

Stabilize talus rock slopes at MP 11.01 to 12.10. Stablization will consist of cutting the slope back and 
installing rock benches.

Funded Design (PE) Apr-98 Aug-02 687 *687
Right of Way Jan-01 Jul-02 432 *432
Construction Jul-02 Dec-03 2,870 1,382 +/-20%4,252

3,988 1,382 5,371

3,988 1,382 5,371SR 28/ROCK ISLAND DAM - UNSTABLE SLOPES (Total)

(Douglas)
North Central

028 12 202802F
P3

SR 28/ROCK ISLAND - WEIGH STATION
SOUTH OF ROCK ISLAND (12.63) (13.46)

Construct new weigh station

Funded Design (PE) Jun-01 May-03 100 +/-20%100
Right of Way Oct-02 Mar-03 26 *26
Construction Apr-02 Dec-03 880 210 +/-20%1,091

1,006 210 1,217

1,006 210 1,217SR 28/ROCK ISLAND - WEIGH STATION (Total)
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North Central
07
09
12
13

200002Z
P3

REGIONWIDE MAJOR ELECTRICAL UPDATE
REGIONWIDE (0.00) (0.00)

Update electrical system regionwide that have a significant cost.

Funded Design (PE) Jul-03 Nov-04 60 +/-40%60
Construction Oct-04 Oct-05 173 52 +/-40%225

233 52 285

233 52 285REGIONWIDE MAJOR ELECTRICAL UPDATE (Total)
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